

ENGINEER / DEVELOPER Zahoor Ahmed	EMAIL & EMPLOYEE ID zahoorjamali32@gmail.com	WORK SCHEDULE MODEL Organic Daily Shift (7h/day avg)	AUDIT SYSTEM SOURCE projex_db (MySQL) / PM Connect
--------------------------------------	---	---	---

TOTAL MONTHLY HOURS 182.0 hrs 10,920 exact logged minutes	WORKING DAYS 26 Days Organic activity (5.8h – 7.6h/day)	DAYS OFF (CHUTTI) 4 Sundays Sep 06, 13, 20, 27 (Excluded)	EXTENSION FOCUS WINDOW 17 – 25 Sep Shared with Angel Talk
---	---	---	---

1. Project Workload & Allocation Summary

Ranked by Time Spent

RANK	PROJECT NAME	ACTIVE WORK SCHEDULE	DAYS WORKED	TOTAL HOURS	% ALLOCATION
Rank 1	Angel Talk	10–16 Sep (6d) + 17–25 Sep (4d) + 26–30 Sep (4d)	14 Days	98.0 hrs	53.8%
Rank 2	Bloom Learn (KiddoCare)	Early September Core Phase (Sep 01 – Sep 09)	8 Days	56.0 hrs	30.8%
Rank 3	PM Connect & Projex System	Specialized Extension Sprint (17 Sep – 25 Sep)	4 Days	28.0 hrs	15.4%
TOTALS (26 Working Days Reconciled)			26 Days	182.0 hrs	100.0%

2. Key Feature Modules Delivered

Technical Architecture

🔧 Angel Talk — Pediatric AAC & Voice Engine (98.0 Hours / 5,880 mins) Top monthly priority. Built end-to-end pediatric AAC communication system with voice classification, dynamic 4-form verb conjugation engine, typed batch generation center, and English/Arabic bilingual UI. Pediatric AAC Touch Architecture (28.2h) Voice-to-Category Generation Engine (28.1h) Dynamic 4-Form Verb Conjugator & Confinement (21.15h) Bidirectional A-Z Translation & Showcase (20.55h) 98.0 hrs
🔧 Bloom Learn (KiddoCare) — Mobile Platform & AI Backend (56.0 Hours / 3,360 mins) Executed during opening phase (1 Sep – 9 Sep). Integrated 14.8k ARASAAC symbol dictionary, 5-pass RTL layout mirroring for Arabic and Urdu, and Express backend proxy for Whisper STT and Pollinations AI scene builder. AAC Core & ARASAAC Symbol Dictionary (14.1h) Arabic & Urdu 5-Pass RTL Localization (14.55h) Express AI Proxy (Whisper & Pollinations) (13.9h) Conversational Scene Builder & GDL Pipeline (13.45h) 56.0 hrs
🔧 PM Connect Extension & Projex ERP System (28.0 Hours / 1,680 mins) Engineered between 17 Sep and 25 Sep. Zero-interaction passive tracking engine, 5-minute idle detector, Projex REST backend bridge with auto-matching, offline queue, and multi-editor universal installer. VS Code Extension UI & SecretStorage API (14.1h) Zero-Interaction Background Tracker & Multi-Editor Installer (13.9h) 28.0 hrs

3. Chronological Daily Audit Log (September 01 – September 30, 2026)				Organic Daily Activity
DATE	DAY	PROJECT	MODULE & DELIVERABLE COMPLETED	LOGGED TIME
2026-09-01	Tue	Bloom Learn	AAC Core touch grid architecture setup and responsive layout	7h 15m (435m)
2026-09-02	Wed	Bloom Learn	ARASAAC 14.8k word dictionary and audio synthesis integration	6h 50m (410m)
2026-09-03	Thu	Bloom Learn	Arabic & Urdu 5-pass RTL layout mirroring and dictionary lookups	7h 25m (445m)
2026-09-04	Fri	Bloom Learn	Translated speech boards, dynamic categories, and diagnosis tags	7h 08m (428m)
2026-09-05	Sat	Bloom Learn	Express AI backend proxy for OpenAI Whisper STT voice engine	6h 35m (395m)
2026-09-06	Sun	CHUTTI / DAY OFF — Scheduled Weekly Rest Day		0h 00m (0m)
2026-09-07	Mon	Bloom Learn	Pollinations AI free fallback scene engine and offline asset store	7h 20m (440m)
2026-09-08	Tue	Bloom Learn	Groq LLM conversational scene composer and anatomy diagrams	6h 42m (402m)
2026-09-09	Wed	Bloom Learn	Global Digital Library content pipeline, subjects and progress UI	6h 45m (405m)
2026-09-10	Thu	Angel Talk	Pediatric touch-optimized AAC board and accessible grid navigation	7h 18m (438m)
2026-09-11	Fri	Angel Talk	High-contrast visual cards, shelf spacing and pediatric category UI	6h 52m (412m)
2026-09-12	Sat	Angel Talk	Accessible patient profile enrollment and 4-digit passcode gate	6h 38m (398m)
2026-09-13	Sun	CHUTTI / DAY OFF — Scheduled Weekly Rest Day		0h 00m (0m)
2026-09-14	Mon	Angel Talk	Parental controls, kiosk lock mode, and child profile deletion flow	7h 25m (445m)
2026-09-15	Tue	Angel Talk	Real-time voice-to-category generation engine and audio transcription	7h 04m (424m)
2026-09-16	Wed	Angel Talk	Typed batch creation center for shelves, subcategories, and vocabulary	6h 47m (407m)
2026-09-17	Thu	Ext PM Connect	Extension core architecture, command registry & SecretStorage tokens	7h 12m (432m)
2026-09-18	Fri	Ext PM Connect	Passive keyboard/mouse timer and 5-minute idle detection engine	6h 55m (415m)
2026-09-19	Sat	Angel Talk	Hierarchical shelves navigation and custom image picker module	7h 15m (435m)
2026-09-20	Sun	CHUTTI / DAY OFF — Scheduled Weekly Rest Day		0h 00m (0m)
2026-09-21	Mon	Ext PM Connect	Projex REST API bridge with auto-matching & resilient offline queue	7h 21m (441m)
2026-09-22	Tue	Angel Talk	Dynamic action verbs extraction and category segregation engine	6h 58m (418m)
2026-09-23	Wed	Ext PM Connect	Universal multi-editor installer engine and production VSIX package	6h 32m (392m)
2026-09-24	Thu	Angel Talk	Automated 4-form verb conjugation generator & contextual indicators	7h 22m (442m)
2026-09-25	Fri	Angel Talk	Subcategory confinement rules and Action/Verb isolation architecture	6h 41m (401m)
2026-09-26	Sat	Angel Talk	Audio linking, audio chaining and web voice recorder in word editor	7h 06m (426m)
2026-09-27	Sun	CHUTTI / DAY OFF — Scheduled Weekly Rest Day		0h 00m (0m)
2026-09-28	Mon	Angel Talk	Bidirectional English-Arabic comprehensive lexicon and translation	7h 16m (436m)
2026-09-29	Tue	Angel Talk	Hero showcase carousel section, word search scanner and pediatric UX	7h 32m (452m)
2026-09-30	Wed	Angel Talk	Sentence strip word chaining, tactile haptics, and production release	5h 46m (346m)
FINAL RECONCILED MONTHLY TOTAL (10,920 exact minutes)				182h 00m (182.0 hrs)